


Exploring the One-Page Project Manager

Eric Stedfeld, NYU Libraries
DLF Fall Forum 2008
Providence, RI
November 14, 2008


The One-Page Project Manager




<http://www.onepageprojectmanager.com/>

The One-Page Project Manager

- How it Works
- Benefits
- Oddities
- Lessons








Project Leader: Clark Campbell

Project: Automated Distribution Center (ADC)

Date: 03/31/95

Project Objective: Reengineer Distribution - 30% ROI

Objectives	Major Tasks	Project Completed By: Dec. 31, 1995												Owner / Priority			
●	1 Award Contracts	●	●											A			
●	2 Site Demolition	●	●											A	B		
○	3 System Software Design	●	●	●	○										B	A	B
○	4 Computer Hardware Specifications	●	●	○												A	
○	5 Workstation Design		●	●	●	○	○	○						B	C		A
○	6 Parking and Landscape					○	○	○	○	○				A			B
○	7 Footings and Foundations		●	●	○	○	○							A			
○	8 Columns and Beams				○	○	○							A			
○	9 Roof Cap					○	○	○	○					A			
○	10 Main Floor Finish						○	○	○	○	○			A	C		B
○	11 Exterior and Glass						○	○	○	○	○	○		A			B
○	12 Computer Hardware Installed								○	○	○				B	A	C
○	13 Rack Installed							○	○	○				B	A		B
○	14 Automated Cranes Installed							○	○	○				B	A	B	B
○	15 Conveyors Installed								○	○	○	○		B	A	B	B
○	16 Software Designed and Installed	●	●	●	○	○	○	○	○	○	○	○	○		B	A	B
○	17 User Training								○	○	○	○	○		A	C	B
○	18 Mezzanine Floor Finish						○	○	○	○	○			A	B		B
	19 Work Station and Furniture	●	●	●	●	○	○	○	○	○	○	○	○	B	B		A
	20 Worker Transition										○	○	○		B		A
	21 Inventory Transfer										○	○	○		A	B	B
	22 Staffing		●			○				○	○	○		B			A
	A Internal Software Operational;															A	B
	B External Software Operational;														B	A	
	C Integration Software Operational;														B	A	B
	D Full Consolidation Operational														B	A	B
	E Go Live On Time													A	A	A	A
Building Complete	Major Tasks	Jan-95	Feb-95	Mar-95	Apr-95	May-95	Jun-95	Jul-95	Aug-95	Sep-95	Oct-95	Nov-95	Dec-95	Dennis	Wayne	Klaus	Dave
Systems Operational	Objectives																
People Deployed	Summary & Forecast	The integration of new software with current systems is proving more complex than expected. The modest cost overruns are expected to be recovered. Building change orders are being kept to a minimum. The transition team leaders have been identified and are now involved. We continue on-track to meet our timing, budget, and ROI objectives.															



Iota and Kappa continue to suffer from insufficient IT resources. Zeta remains stalled due to testing failures and scope expansion. New IT people have been hired and are now training to engage on both Iota and Kappa. Zeta remains deadlocked and seriously delayed.

One-Page Project Manager – Benefits

- Accessible – popular book, free templates, Excel-based
 - Adaptable – can be customized to local needs
 - Concise – easy to maintain, distribute and understand, provides a “unifying discipline”
 - Extensible – sub-projects have their own OPPM
 - Effective – focus on what’s important, avoid surprises
-



One-Page Project Manager – Oddities

- Layout takes some getting used to
 - Excel is highly customized
 - Better for high-level communicating than low-level detail management
 - Examples are commercial/production oriented
 - Too much customization reduces effectiveness
 - “Shed a tear for the trees”
-

One-Page Project Manager – Lessons

- Principles can be applied to local tools
 - Always have summation info up-to-date and ready when needed
 - Keep lines of responsibility clear
 - Strive for simplicity
 - Be responsive to organization's felt needs
 - Make standardized tools that people can actually use
-

The One-Page Project Manager



<http://www.onepageprojectmanager.com/>
